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Attachment 9 Past Performance 
 

Upper San Gabriel Valley Municipal Water District (Upper District) has successfully 

completed numerous projects with State and Federal funds.  The following is a brief 

summary of a few recent projects: 

 

Industry Phase IIB – Package 1B 

Upper District received approximately $765,000 in grant funds from the United States 

Bureau of Reclamation (USBR) and approximately $342,000 in grant funds from the 

State Water Resources Control Board (SWRCB) to construct a 2 million gallon (MG) 

reservoir to deliver recycled water to BKK Landfill, parks, schools, greenbelts/medians, 

and local businesses.  The project was completed in 2011 and is expected to serve over 

1,200 acre-feet per year (AFY) of recycled water. Upper District completed construction 

of the project approximately $1.4M under budget. A copy of a quarterly report to the 

SWRCB is provided in the following pages. 

 

Industry Phase IIB – Package 2 

Upper District received approximately $874,000 in grant funds from the USBR and 

approximately $414,000 in grant funds from the SWRCB to construct approximately 2.8 

miles of recycled water pipeline to deliver recycled water to a golf course, schools and 

greenbelts/medians.  The project was completed in 2011 and is expected to serve 

approximately 360 AFY of recycled water.  Upper District completed construction of the 

project approximately $2.1M under budget. The contractor completed the project on 

schedule. A copy of a quarterly report to the SWRCB is provided in the following pages. 

 

San Gabriel Watershed Non-Point Source (NPS) Pollution Reduction Program 

Upper District’s San Gabriel Watershed NPS Pollution Reduction Program addressed 

problems within the San Gabriel Watershed including 1) excessive loadings of trash, 

nutrient and coliform, and 2) risk of sewage runoff from antiquated septic systems and 

portable lavatories.   

 



On June 16, 2004 the SWRCB, Regional Water Quality Control Board (RWCQB), and 

Upper District entered into Agreement Number 03-230-554-0 for the San Gabriel 

Watershed NPS Pollution Reduction Program. Under the Agreement, $205,275 of 

Proposition 13 funding was provided for the San Gabriel Watershed NPS Pollution 

Reduction Program.  This funding amount was not exceeded and was invoiced to the 

SWRCB in quarterly invoices that described the costs incurred throughout the project.  

Upper District completed the project in May 2008 in compliance with the SWRCB 

approved schedule.  

 

2010 Urban Water Management Plan Update 

Upper District prepared its 2010 Urban Water Management Plan (Plan) in accordance 

with the Urban Water Management Planning Act. The Plan included a description of 

Upper District’s existing and planned sources of water supply and the reliability of those 

sources during average, single dry, and multiple dry years. The Plan also included a 

description of existing groundwater management activities.  Upper District prepared its 

Plan within its allocated budget of $45,000. Upper District submitted its Plan on June 

2011 in accordance with the timeframe approved by the California Department of Water 

Resources. The Plan was prepared without outside funds but is an example of a project 

completed within a fixed budget and time frame. 
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09-803-550

State Revolving Fund

Quarterly Report

Agreement Number:
Project Number: C-06-5115-110

4th Quarter 2011
(October 1, 2011 - December 31, 2011)

April 17, 2012

861 Village Oaks Drive, Suite 100

Prepared by:

Prepared for:

602 East Huntington Drive, Suite B
Monrovia, California 91016

Covina, California 91724



Progress since Last Report:

►

►

Percent Construction Complete:
Percent Contractor Invoiced:
Percent Schedule Elapsed:

Progress since Last Report:

►
►
►
►
►
►
►
►
►
►
►
►
►

►
►
►
►

►

Percent Construction Complete:
Percent Contractor Invoiced:
Percent Schedule Elapsed: 179% (See Section 3 - Problems Encountered )

100%
100%

Maintaining Best Management Practices

Miscellaneous concrete work

100%
100%

Compaction testing

Section 1 - Summary of Progress to Date

City of Industry Recycled Water Project Zone 730 Recycled Water Line

City of Industry Recycled Water Project Zone 730 Welded Steel Recycled Reservoir

100%

Paleontologist continued, in October and November 2011, to 
process and prepare specimens for submittal to local museums.

Address miscellaneous Punch List items
Export spoil and excess dirt from Project site
Paving of side 12-foot access road

Site cleanup

As-built documentation update
Security fence installation around BKK piping/meter

Paleontologist conducts final laboratory processing, specimen 
treatment and preparation of final report.

Project closeout

Phase 1 Work is separated into three (3) bid packages: Package 1A,  Package 1B, and Package 1C.  
Package 1A consists of the construction of the new pipeline;  Package 1B includes the construction of 
the 2 Million-Gallon Zone 730 Reservoir; Package 1C includes connection of the Package 1A pipeline 
with the existing Industry 24-inch pipeline.

The Project was awarded to J. Fletcher Creamer & Son, Inc. on 
March 12, 2010. Notice to Proceed was issued on April 5, 2010.

Grading for the side 12-foot side access road
Curb repair in various areas along access road

Irrigation installation
Landsacape installation

Phase 1, Package 1A

Phase 1, Package 1B

Work Completed includes:

Construction by J. Fletcher Creamer & Son, Inc. was completed 
on February 18, 2011.

Miscellaneous painting

Work Completed includes:

The Project was awarded to Pacific Tank & Construction, Inc. on 
July 28, 2010.  Notice to Proceed issued on October 25, 2010.  
Substantial Completion Date was on November 28, 2011.

Paving of Myra Court and Nogales Street
Final walk-through meetings with City of West Covina and 
Suburban Water Systems.
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Progress since Last Report:

►
►

Percent Construction Complete:

Percent Contractor Invoiced:

Percent Schedule Elapsed:

Section 2 - Listing of Change Orders

Change Order No.:

Change Order Amount:

Description of Work:

Change in Contract Amount:

Change in Schedule:

Change Order No.:

Change Order Amount:

►
►
►

Revised Contract Amount:

Change in Schedule:

Agreement issued to T.E. Roberts, Inc., for signature, on 
December 28, 2012.

Phase 1, Package 1C
City of Industry Recycled Water Project Zone 730 Recycled Water Connection

Recommended contractor, T.E. Roberts Inc., approved by 
USGVMWD Board on December 20, 2012.  Notice to Proceed not 
issued during this Quarter.

Work Completed includes:

Bid Phase Process

No change orders received because construction for this project is 
complete.

No change in contract amount because construction for this project is 
complete.

No change orders received because construction for this project is 
complete.

No change orders received because construction for this project is 
complete.

No change in contract schedule because construction for this project 
is complete.

City of Industry Recycled Water Project Zone 730 Welded Steel Recycled Reservoir

Description of Work:

$15,228.49

Work included in Change Order No. 5:

Punch List Items

Swing Gate Installation

Phase 1, Package 1B

City of Industry Recycled Water Project Zone 730 Recycled Water Line

Miscellaneous Changes

Revised Contract Amount to be determined - Change Order 5 not 
approved during 4th Quarter 2011.

Phase 1, Package 1A

Section 1 (Continued) - Summary of Progress to Date

Construction for this project has not been initiated.
No invoices received because construction for this project has not 
been initiated.
Construction for this project has not been initiated.

Change in Schedule to be determined - Change Order 5 not 
approved during 4th Quarter 2011.

5
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Section 2 (Continued) - Listing of Change Orders

Change Order No.:

Change Order Amount:

►
►

Revised Contract Amount:

Change in Schedule:

Change Order No.:

Change Order Amount:

Description of Work:

Change in Contract Amount:

Change in Schedule:

Section 3 - Problems Encountered

Problems Encountered:

Proposed Resolution:

Schedule for Resolution:
Status of Previous Problem Resolution:

Problems Encountered:

Proposed Resolution:

Schedule for Resolution:
Status of Previous Problem Resolution:

No problems identified.

Phase 1, Package 1B

No new problems encountered during this quarter.

No resolutions needed.

City of Industry Recycled Water Project Zone 730 Welded Steel Recycled Reservoir

No schedule for resolution needed.
N/A for last quarter. The contractor continued with the project to the 
best of their ability and kept continuous communication with the 
Project Team.  

No resolutions needed.

Phase 1, Package 1A

No problems encountered.

City of Industry Recycled Water Project Zone 730 Recycled Water Line

No schedule for resolution needed.

Revised Contract Amount to be determined - Change Order 6 not 
approved during 4th Quarter 2011.

Description of Work: Work included in Change Order No. 6:

BKK Connection

Phase 1, Package 1B
City of Industry Recycled Water Project Zone 730 Welded Steel Recycled Reservoir

No change orders received because construction for this project has 
not been initiated.
No change orders received because construction for this project has 
not been initiated.
No change orders received because construction for this project has 
not been initiated.
No change in contract amount because construction for this project 
has not been initiated.
No change in contract schedule because construction for this project 
has not been initiated.

Phase 1, Package 1C
City of Industry Recycled Water Project Zone 730 Recycled Water Connection

Change in Schedule to be determined - Change Order 6 not 
approved during 4th Quarter 2011.

Paving in Myra Court and Nogales Street

6

$189,006.20
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Section 3 (Continued) - Problems Encountered

Problems Encountered:

Proposed Resolution:

Schedule for Resolution:
Status of Previous Problem Resolution:

Section 4 - Number of Jobs Created

2   Full time equivalent is a measure of the size of employees that takes account of part-time employees.  It is calculated by dividing the number of working hours for all 
employees per week by the standard full-time hours (40 hours).

Number of Jobs Created or Preserved by all Phase 1 Projects 
(October 1, 2011 - December 31, 2011):

5.971 full time equivalent2 jobs 
created due to the Project.

1  Jobs retained included associate level, professional level and senior level engineers who focus on the design of the project.  Additional jobs retained include a project 
manager and project administrator who focus on schedule and financial aspects of the project as well as surveyors and mapping professionals.

Phase 1, Package 1C
City of Industry Recycled Water Project Zone 730 Recycled Water Connection

No problems encountered.

No resolutions needed.

No schedule for resolution needed.
No problems identified.
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State Revolving Fund

Quarterly Report

4th Quarter 2011
(October 1, 2011 - December 31, 2011)

Agreement Number: 09-804-550

861 Village Oaks Drive, Suite 100
Covina, California 91724

April 17, 2012

Project Number: C-06-5115-120

Prepared for:

602 East Huntington Drive, Suite B
Monrovia, California 91016

Prepared by:



Section 1 - Summary of Progress to Date

Progress since Last Report:

►

► Project Closeout

Percent Construction Complete:
Percent Contractor Invoiced:
Percent Schedule Elapsed:

Section 2 - Listing of Change Orders

Change Order No.:
Change Order Amount:

►
►
►
►
►
►
►
►

►

Revised Contract Amount:
Change in Schedule:

►

Section 3 - Problems Encountered

Problems Encountered:
Proposed Resolution:
Schedule for Resolution:

Status of Previous Problem Resolution:

Section 4 - Number of Jobs Created

The Project was awarded to Colich & Sons, L.P. on November 1, 
2010.  Notice to Proceed was issued on January 24, 2011.  
Contract End Date was August 23, 2011.

Work Completed includes:

Paleontologist processed and prepared specimens for submittal 
to local museums

1 Jobs retained included associate level, professional level and senior level engineers who focus on the design of the project.  Additional jobs retained include a project manager and 
project administrator who focus on schedule and financial aspects of the project as well as surveyors and mapping professionals.

2  Full time equivalent is a measure of the size of employees that takes account of part-time employees.  It is calculated by dividing the number of working hours for all employees per 
week by the standard full-time hours (40 hours).

No problems encountered.
No resolutions needed.
No schedule for resolution needed.
Additional time for completing the work was provided to the 
contractor, resulting in a final contractual construction end date of 
August 23, 2011.

100%

2
($1,552.20)

0.251 full time equivalent2 jobs 
created due to the Project.

Number of Jobs Created or Preserved by Phase 2 Project 
((October 1, 2011 - December 31, 2011)):

$1,909,755.80

137%
100%

Additional 46 Working Days was required for this work.

Description of Work: Work included in Change Order No. 2:

Deduction of unused quantities from Bid Schedule
Rubberized mix in cap paving along Vine Avenue
Disinfection of pipelines for additional lateral in Francisquito 
Connections between existing irrigation services and new 
Additional tee installation
Addition installation of 12-inch pipe
Address utility conflicts not shown on plans
Additional asphalt in trench along Azusa Ave. per City of West 
Covina requirement
Surry seal along Vine Avenue.
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